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1 June 2007 

 
INFORMATION PAPER 

 
SUBJECT:  Kawainui Marsh Environmental Restoration, Oahu, Hawaii 
 
1. Purpose:  To provide information on the subject project for Honolulu Advertiser 
Newspaper. 
 
2. Points of Major Interest and Facts: 
 
 a. The Kawainui Marsh Environmental Restoration project is being developed under 
Section 1135 of the Water Resources Development Act of 1986.  The purpose of the 
project is to restore habitat suitable for endangered Hawaiian waterfowl; koloa maoli 
(duck), ae‘o (stilt), ‘alae ‘ula (moorhen) and ‘alae ke‘oke‘o (coot).  The project would be 
located in the upper portion of the marsh, encompassing approximately 40 acres.  Project 
features include 11 terraced shallow ponds (24 acres), an earthen berm system accessible 
by maintenance vehicles, water supply system to the ponds (solar-powered well pumps 
and water level control structures) and predator control fencing. 
 
 b.   Kawainui Marsh is adjacent and affected by the Kawainui Flood Control 
Project, a U.S. Army Corps of Engineers (USACE) authorized and constructed facility.  
The project is in the Preconstruction Engineering and Design (PED) phase.  The local 
sponsor, State of Hawai‘i Department of Land and Natural Resources has financially 
committed to the design, through a transfer of funds and execution of the Design 
Agreement on 18 November 2004.  Funds were last provided in the FY06 Energy and 
Water Development Appropriations Act in the amount of $10,000.  Final plans and 
specifications are scheduled to be submitted in FY07. Once Federal and State funds are 
provided and a Project Cooperation Agreement is executed, then the project may move 
into construction.  Construction contract award is anticipated for fall 2008, with work to 
be completed by spring 2010, based on a construction period of 15 months. Twenty five 
percent of the total project cost will be ultimately cost shared with the sponsor. 
 
 
 c.  As part of the PCA requirement, the sponsor secured a land transfer for the 
project site from the City and County of Honolulu through a sub agreement signed on 7 
April 2007.  Since construction of the original flood control project in August 1966 and 
in compliance with the USACE-City agreement, the City had been the responsible 
agency for the flood control maintenance.  While USACE has no preference for 
ownership of marsh & levee, the sponsor needs to obtain perpetual easement or fee title 
to the proposed project area for all construction, maintenance and operation.  As part of 
the recently signed sub agreement, lands will be transferred to the State, while the City 
remains responsible for maintenance of the flood control project.  A portion of the 
transfer includes land proposed for this restoration project, thereby, allowing this 
ecosystem project to move forward.   
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 d. Kawainui Marsh is the largest remaining wetland in Hawaii and has been 
identified in the U.S. Fish and Wildlife Service’s Hawaiian Waterbirds Recovery Plan as 
primary habitat for several endemic and endangered birds.  It was designated on 2 
February 2005 as one of three wetlands in the United States of international importance 
by the Convention on Wetlands of International Importance.   
 
 
 
 
 
 
 
 


